

SECRET

25X1

IDEA-0841-68
Copy 8 of 8

1 November 1968

MEMORANDUM FOR: Director of Special Activities

SUBJECT: U-2R Update


The purpose of this memorandum is to update your office with the latest information relative to the three primary subjects contributing to the delay of the deployment of the "R" model aircraft.

25X1 1. Main AC Generator - eight each kits (CSD) involving specified oil, Service Bulletin instructions and a baffle plate of approximately 2 inches in diameter were forwarded to [] 31 October 1968. This Service Bulletin has been complied with in Article 058. It is anticipated that compliance will be accomplished on Article 057 no later than 4 November.

25X1 2. Emergency AC Generator - Two cooling duct kits for installation on Articles 057 and 058 will be forwarded to [] 1 November 1968. Subsequent kits for remainder of aircraft should be available in the near future.

25X1

SECRET



25X1

SECRET

25X1

IDEA-0841-68
Page 2

25X1

25X1

Deputy for Materiel, OSA

D/M/OSA, [REDACTED] (1 Nov 68)

Distribution:

- #1 - D/SA
- #2 - DD/SA
- #3 - D/R&D/OSA
- #4 - D/O/OSA
- #5 - D/M/OSA
- #6 - PRD/M/OSA
- #7 - D/M/OSA (Chrono)
- #8 - RB/OSA

SECRET

25X1